Sumner County Schools Estimated Expenditure Schedule

New PK-5 Elementary (Core 900) Occupy Fall of 2021 Bid June 2019
Estimated Cost Per Month Planning & Construction Documents Bid/Contracts
BUDGET Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18 Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 TOTAL
Construction 20,805,000 0
- O Civil, Arch, MPE Fees 998,640 95,494 95,494 95,494 95,494 95,494 83,743 561,213
E § Fire Marshall 40,000 40,000 40,000
73 g.: Furniture, Fix & Equip 550,000 0
Y o Technology 500,000 0
o 22,893,640 0 0 0 95,494 95,494 95,494 95,494 95,494 123,743
CUMULATIVE TOTAL 0 0 0 0 95,494 190,988 286,482 381,976 477,470 601,213 601,213
Bid/Contracts jConstruction
BUDGET Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19 Jan-2020 Feb-20 Mar-20 Apr-20 May-20 Jun-20 TOTAL
Construction 20,805,000 191,406 455,630 1,104,746 1,300,313 1,568,697 1,755,942 1,949,428 1,568,697 1,662,319 1,662,319 1,568,697 14,788,194
- O Civil, Arch, MPE Fees 998,640 83,743 83,220 83,220 9,855 9,855 9,855 9,855 9,855 9,855 9,855 9,855 9,855 338,878
§ § Fire Marshall 40,000 0
73 al Furniture, Fix & Equip 550,000 0
Y o Technology 500,000 0
=0 TOTAL 22,893,640 83,743 274,626 538,850 1,114,601 1,310,168 1,578,552 15765 797 15959 2.83 d557.8:552. 1,672,174 1,672,174 1,578,552
CUMULATIVE TOTAL 684,956 959,582 1,498,432 2,613,033 3,923,201 5,501,753 7,267,550 9,226,833 10,805,385 12,477,559 14,149,733 15,728,285 15,728,285
Construction Punch/Move In
BUDGET Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 TOTAL
Construction 20,805,000 1,069,377 1,004,881 875,890 551,332 484,756 446,190 420,261 405,697 401,536 356,886 6,016,806
= 4 |Civil, Arch, MPE Fees 998,640 9,855 9,855 9,855 9,855 9,855 9,855 9,855 9,855 9,855 9,854 98,549
E § Fire Marshall 40,000 0
= °l Furniture, Fix & Equip 550,000 150,000 125,000 150,000 125,000 550,000
z g Technology 500,000 , 125,000 125,000 125,000 125,000 500,000
= Sl 22,893,640 1,079,232 1,014,736 1,035,745 561,187 619,611 706,045 430,116 540,552 561,391 616,740 0 0
CUMULATIVE TOTAL 16,807,517 17,822,253 18,857,998 19,419,185 20,038,796 20,744,841 21,174,957 21,715,509 22,276,900 22,893,640 22,893,640 22,893,640 22,893,640
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