Sumner County Schools Estimated Expenditure Schedule

New 6-12 Facility (Core 1600) Occupy Fall of 2021 Bid June 2019
Estimated Cost Per Month Planning & Construction Documents Bid/Contracts
BUDGET Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18 Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 TOTAL
Construction 69,450,000 0
= @ |Civil, Arch, MPE Fees 3,333,600 314,900 314,900 314,900 314,900 314,900 296,025 1,870,525
;!3 § Fire Marshall 120,000 120,000 120,000
= ob Furniture & Equipment 2,126,900 0
g S|rechnology 1,500,000 0
e bre g 76,530,500 0 0 0 0 0 314,900 314,900 314,900 314,900 314,900 416,025 ; ;
CUMULATIVE TOTAL 0 0 0 0 0 314,900 629,800 944,700 1,259,600 1,574,500 1,990,525 1,990,525
Bid/Contracts |Construction
BUDGET Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19 Jan-2020 Feb-20 Mar-20 Apr-20 May-20 Jun-20 TOTAL
Construction 69,450,000 661,762 1,527,267 2,760,782 3,442,282 4,123,782 4,123,782 4,541,792 6,470,437 5,223,292 5,529,967 5,529,967 43,935,112
- O Civil, Arch, MPE Fees 3,333,600 296,025 274,600 274,600 29,421 29,421 29,421 29,421 29,421 29,421 29,421 29,421 29,421 1,110,014
E § Fire Marshall 120,000 0
= OI\ Furniture & Equipment 2,126,900 0
g S|rechnology 1,500,000 0
i 0 TOTAL 76,530,500 296,025 936,362 1,801,867 2,790,203 3,471,703 4,153,203 4,153,203 4,571,943 6,499,858 5252713 5,559,388 5,559,388 45,
CUMULATIVE TOTAL 2,286,550 3,222,912 5,024,779 7,814,982 11,286,685 15,439,888 19,593,091 24,164,304 30,664,162 35,916,875 41,476,263 47,035,651 47,035,651
Construction Punch/Move In
BUDGET Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 TOTAL
Construction 69,450,000 5,223,510 3,587,910 3,376,645 2,954,115 1,890,975 1,622,865 1,411,630 1,363,925 1,200,365 1,090,325 947,210 845,413 25,514,888
= 4|Civil, Arch, MPE Fees 3,333,600 29,421 29,421 29,421 29,421 29,421 29,421 29,421 29,421 29,421 29,421 29,421 29,430 353,061
E § Fire Marshall 120,000 0
] °' Furniture & Equipment 2,126,900 531,725 531,725 531,725 531,725 2,126,900
g Y|rechnology 1,500,000 500,000 500,000 500,000 1,500,000
HE SNEOTAL 76,530,500 5 252,931 3,617,331 3,406,066 3515 261 1,920,396 1,652,286 2,472,776 1,393,346 1,229,786 1,619,746 1,508,356 1,906,568
CUMULATIVE TOTAL 52,288,582 55,905,913 59,311,979 62,827,240 64,747,636 66,399,922 68,872,698 70,266,044 71,495,830 73,115,576 74,623,932 76,530,500 76,530,500

Copyright 2018 Kaatz, Binkley, Jones Morris Architects, Inc.




